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 Yellowhead County contractors have 
been hard at work this summer completing 
much-needed upgrades to the Rosevear and 
Wolf Lake roads.

 Wolf Lake Road

 The contractor is currently placing 
Granular Base Course from the south end of 
the project, working north to Highway 16. 
 Upon completion they will spray a tack 
coat on the section to be paved 
(approximately 2.7km south of Highway 16). 
 The remaining 3km of new construc-
tion will receive a calcium bond layer of 
surfacing gravel. This work is scheduled to be 
completed by Aug. 31, 2007. The paving is 
scheduled to start Sept. 1 and be completed 
by Sept. 5, 2007.

 Rosevear Road

 The contractor is continuing to rebuild 
the road from the Rosevear Ferry, working 

south to Highway 16. They have completed 
approximately 40 per cent (5.5km) of the work 
to date with the balance (8km) of the work 
scheduled to be completed by Sept. 30, 2007. 
 They are scheduled to start placing 
Granular Base Course on Sept. 1, 2007 with 
paving to be completed by Oct. 15, 2007.

 Please note that the projected sched-
ule dates are subject to weather conditions 
and could change drastically as we move 
into the fall season.
 
 Yellowhead County would to thank all 
the drivers and residents of the area who have  
accommodated the construction and ask for 
their continued patience while the work is 
completed.
 Yellowhead County Council is commit-
ted to the development of the County. The 
improvements of both Rosevear and Wolf Lake 
Roads are just two of the many development 
projects being implemented in 2007.

Rosevear Road and Wolf Lake Road construction 
upgrades nearing completion date

This Fact Sheet is designed to keep residents and businesses up-to-date and informed. If you have any 
questions about the Rosevear and Wolf Lake Road construction please contact CAO Jack Ramme at the 
numbers below:


