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Yellowhead County has been 
working with an engineering 
firm to design a paved road 
structure and to acquire the 
necessary road right of way for 
the project from adjacent 
landowners.

Council and administration 
were able to either reach 
agreement or modify the 
design with all but one land-
owner with respect to the 
project. 

These modifications will 
include a smaller ditch at the 
north end of the road,  enter-
ing onto Highway 16.  While 
this solution is not ideal, it will 
be sufficient for maintaining a 
paved road.

One landowner refused to sell 
without special compensation. 
Yellowhead County Council 
has since decided to shorten 
the project by approximately 
two miles. 

Council has never provided 
special compensation in the 
past and saw no reason to do 
so in this circumstance. 

At their regular meeting on 
May 27, Council voted to 
proceed with the recom-
mended proposals for dealing 
with the landowner issues and 
to stop the project at the 
south portion of Plan 012-
1215, Block 1, Lot 2, NW 3-53-
13-W5M.

Infrastructure Services has 
constructed a tentative time-
line in which the engineering 
will be completed this year, 
the base reconstruction in 
2009 and paving in 2010.

Yellowhead County appreci-
ates all the residents’ coopera-
tion in adjusting to these 
inconveniences in order to 
complete a new road. 

If there are any questions or 
concerns regarding this road-
work, please contact Infra-
structure Services Director 
Don O’Quinn at the Edson 
office.

Yellowhead County is fully 
committed to ensuring all of 
its residents have safe and 
dependable access on county 
roads. This is in keeping with 
its mission of building a better 
community for present and 
future generations.
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